Project Status by Agency

Agency: N.H. Hospital

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80160 David Goulet Concord Cooling Tower Replacement, APS Building, 36 Flecchia Engineering Punch list.
Clinton Street
80163 Robert Smith Concord South Pavilion Roof Replacement, Main Building, Major L. Rodd Roof, Inc. One Year Warranty expires 3/8/07.
105 Pleasant Street
80182 Robert Smith Concord Roof Replacement, Philbrook Center, 121 South  Major L. Rodd Roof, Inc. One Year Wararnty Expires 5/11/07.
Fruit Street
97865 Contract A Jeffrey Shute Concord Exterior Building Painting, Various Buildings, Pat Foley Painting Co., Sustantially complete Completed
State Office Park South. 8/29/03, punch list remaining, claim from sub
97969 Contract C James Haggett Concord Design Services for a New Residence-Bayberry  Platt/ Hichborn Architects-complete
House, SOPS.
97969 Contract D James Haggett Concord Construction of a New Six Bed Residence, Goguen Construction, 100% Complete. 100% complete

Friday, September 08, 2006

Bayberry House, 5 Howard Street



/S Estimate Ad Date Status
$9,500 Open-Ended
Consultant
$63,040 4/19/2005 Active
$78,900 8/30/2005 Active
$49,200 5/21/2002 Active
$44,140 Open-Ended
Consultant
$399,683 3/22/2005 Active
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